

Draft Discussion Document

CBS Deliveries and the Applications Impacted

Prepared for Version Support Discussion Purposes Only,

Refer to Installation Instructions for Specific Guidance

Proposed code implementation and rework identification approach:

	In Production:	Contractual Reworks Period ends:
Level 1 AR	At the end of the 1st month after delivery	At the end of the 2nd month after delivery
Maintenance Deliveries	At the end of the 2nd month after delivery	At the end of the 3rd Month after delivery
Medium Projects	At the end of the 2nd month after delivery	At the end of the 3rd Month after delivery
Major Projects	Will be agreed upon by CSC/Bureaus	Will be agreed upon by CSC/Bureaus

(Note: Correction made after meeting-Schedule must incorporate impact of production schedule for medium/major delivery)

	Delivered Code Version	Proposed Date Code Should be in Production	Proposed Contractual Supports End for Reworks	Module	CBS Applications/Bureau Status			
					CFS	DW	CPCS	CRS
1	Vr21006 Delivered 1-10-2005			NIST-Only	X			
2	Vr21005 Delivered 1-05-2005				X			
3	Vr21004 Delivered 1-04-2005			<i>Census-Only</i>	X			
4	Vr21003 Delivered 1-03-2005				X			
5	Vr21002 Delivered 12-29-2004			<i>Census-Only</i>	X			
6	Vr21001 Delivered 12-22-2004			<i>NOAA-Only</i>	X			
7	Vr21000 Delivered 12-21-2004	?	?	CCR Interface	X	X		
8	Vr2901 Delivered 12-17-2004	02/28/05	03/31/05	<i>NOAA-Only</i>	X EDA			
9	Vr2900 Delivered 12-15-2004	02/28/05	03/31/05	Standard Maintenance - Dec	X	X	X	
10	Vr28023 Delivered 12-15-2004	01/31/05	02/28/05	<i>Census Only</i>				
11	Vr28022 Delivered 12-10-2004	01/31/05	02/28/05	<i>NOAA-Only</i>				
12	Vr28021 Delivered 12-08-2004	01/31/05	02/28/05	<i>NOAA-Only</i>	X			
13	Vr28020 Delivered 12-07-2004	01/31/05	02/28/05	RAU - WIP	X			
		01/31/05	02/28/05	<i>Census Only - Data Fix SQL</i>				
14	Vr28019 Delivered 12-07-2004	01/31/05	02/28/05	SQL Script	X			
15	Vr28018 Delivered 12-03-2004	01/31/05	02/28/05	<i>NOAA Only - Reverse SQL</i>				
16	Vr28017 Delivered 11-24-2004	01/31/05	02/28/05	NFC Payroll Interface	X			
17	Vr28016 Delivered 11-23-2004	01/31/05	02/28/05	Accounts Rec				
18	Vr28015 Delivered 11-22-2004	01/31/05	02/28/05	<i>Census Only - Data Fix SQL</i>				
19	Vr28013 Delivered 11-18-2004	01/31/05	02/28/05	Summary Level Transfer	X			

	Delivered	Proposed Date Code Should be in	Proposed Contractual Supports End for		CBS Applications/Bureau Status			
	Code Version	Production	Reworks	Module	CFS	DW	CPCS	CRS
20	Vr28012 Delivered 11-16-2004	01/31/05	02/28/05	CFS Client Server & CFS Web	NIST	NIST (Except 1.182.0.2)	NIST	NIST
21	Vr28010 Delivered 11-12-2004	01/31/05	02/28/05	Prior Year Version Control	X			
22		01/31/05	02/28/05	RAU	X			
23	Vr2809 Delivered 11-09-2004	01/31/05	02/28/05	Budget	X			
24		01/31/05	02/28/05	RAU	X			
25	Vr2808 Delivered 11-04-2004	01/31/05	02/28/05	Accounts Receivable	X			
26	Vr2807 Delivered 11-02-2004	01/31/05	02/28/05	RAU	X			
27	Vr2806 Delivered 11-01-2004	01/31/05	02/28/05	Budget	X			
28	Vr2805 Delivered 10-28-2004	01/31/05	02/28/05	RAU	X			
29	Vr2804 Delivered 10-27-2004	01/31/05	02/28/05	Cost Allocation	X			
30	Vr2803 Delivered 10-27-2004	01/31/05	02/28/05	RAU	X			
31	Vr2802 Delivered 10-26-2004	01/31/05	02/28/05	Cost Allocation	X			
32	Vr2801 Delivered 10-25-2004	01/31/05	02/28/05	CPCS			X	
33	Vr2800 Delivered 10-21-2004	12/31/04	01/31/05	Standard Maintenance - Oct	X	X Census EDA	X	X Census
	Bureau Implementation Plans			NOAA-CFS plans to be at version 2800 on Jan 15 if SLT AR is fixed				
34	Vr27013 Delivered 10-15-2004	12/31/04	01/31/05	General Ledger Report	X			
35	Vr27012 Delivered 10-08-2004	12/31/04	01/31/05	General Ledger Report	x			
36	Vr27011 Delivered 10-06-2004	12/31/04	01/31/05	DW -RAU Sync		X		
37	Vr27010 Delivered 10-01-2004	12/31/04	01/31/05	Accounts Receivable	X			
38	Vr2709 Delivered 09-30-2004	12/31/04	01/31/05	Accounts Payable - GUI	X			
39	Vr2708 Delivered 09-29-2004	12/31/04	01/31/05	Payable & WF002	x NOAA			
40	Vr2707 Delivered 09-24-2004	12/31/04	01/31/05	General Ledger Report	X			
41	Vr2706 Delivered 09-22-2004	12/31/04	01/31/05	General Ledger Report	X			
42	Vr2705 Delivered 09-22-2004	12/31/04	01/31/05	DBA093 and 094	X	X	X	
43	Vr2704 Delivered 09-21-2004	12/31/04	01/31/05	NIST Only - Data support	X			
44	Vr2703 Delivered 09-20-2004	12/31/04	01/31/05	NFC-Interface	X			
45	Vr2702 Delivered 09-17-2004	12/31/04	01/31/05	General Ledger Report	X			
46	Vr2701 Delivered 09-16-2004	12/31/04	01/31/05	Budget Interface	X			
47	Vr2700 Delivered 09-13-2004	11/30/04	12/31/04	Project	X			
48	Vr26010 Delivered 09-09-2004			RAU	X			
49	Vr2609 Delivered 09-07-2004			CRS				X

	Delivered	Proposed Date Code Should be in	Proposed Contractual Supports End for	Module	CBS Applications/Bureau Status			
	Code Version				CFS	DW	CPCS	CRS
50	Vr2608 Delivered 09-02-2004			General Ledger Report, APSI	X			
51	Vr2607 Delivered 09-01-2004			Accounts Receivable	X			
52	Vr2606 Delivered 08-31-2004			Accounts Receivable	X			
53	Vr2605 Delivered 08-30-2004			NIST Only - Data support				
54	Vr2604 Delivered 08-30-2004			General Ledger Reports	X			
55	Vr2603 Delivered 08-27-2004			NIST Only - Data support				
56	Vr2602 Delivered 08-27-2004			SLT	X			
57	Vr2601 Delivered 08-24-2004			DW		X NOAA ?		
58	Vr2600 Delivered 08-24-2004	10/31/04	11/30/04	RAU - WIP Project	X			
59	Vr2503 Delivered 08-23-2004			CPCS			X	
60	Vr2502 Delivered 08-19-2004			CPCS			X	
61	Vr2501 Delivered 08-18-2004			Accounts Payable	X			
62	Vr2500 Delivered 08-16-2004	10/31/04	11/30/04	Maintenance - Aug	X	X	X	
63	Vr2409 Delivered 08-12-2004			Accounts Payable & Reports	X			
64	Vr2408 Delivered 08-11-2004			DW- ETB		X		
65	Vr2407 Delivered 08-11-2004			NIST Only - RAU				
66	Vr2406 Delivered 08-11-2004			CRS				X
67	Vr2405 Delivered 08-10-2004			DW B&E & ETB		X		
68	Vr2006 Delivered 08-06-2004			CPCS			X	
69	Vr2404 Delivered 08-05-2004			Cost Allocation	X			
70	Vr2403 Delivered 08-05-2004		Census- CFS &	Accounts Payable	X		Census?	
71	Vr2402 Delivered 08-04-2004			Budget	X			
72	Vr2401 Delivered 08-04-2004		NOAA - CPCS	Budget Interface & CPCS	X		X NOAA?	
	Bureau Informantation Provided during Dec Meeting			NOAA will provide plans for CPCS - Question which AR is stopping moving code into production - Nav Menu issue.				
72	Vr2400 Delivered 08-02-2004		NOAA - DW	Prior Year Adjustment Project	X	X		
	Bureau Informantation Requested			Need NOAA Plans for DW				

Delivered Code Version	Proposed Date Code Should be in	Proposed Contractual Supports End for	Module	CBS Applications/Bureau Status			
	Production	Reworks		CFS	DW	CPCS	CRS
Skipped deliveries to show CRS status below:							
73 1.163.0.22							X EDA?
74 1.163.0.14a							X NOAA?
Bureau Informantation Requested			Need NOAA and EDA Plans for CRS				
Bureau Informantation Provided during Dec Meeting			NOAA still has an issue with Security and has not implemented CRS code. Previously NOAA indicated they would implement the code.				

Production Plans Discussed at Meeting

NOAA promotes code into production during the 3rd weekend of each month. NOAA critical Level 1 are implemented as tested.

Census promotes code into production every 6 weeks. Census critical Level 1 are implemented as tested.

NIST promotes code into production every 6 weeks. Census critical Level 1 are implemented as tested.

EDA promotes code on a weekly basis. Critical Level 1 are implemented as tested.