

## Status of CBS Projects Prioritized for 2005

List of Projects Prioritized for 2005 on September 20, 2004	Status		Bureaus' Priority Assigned			
	Current Phase	To Be Delivered	Census	EDA	NIST	NOAA
1. TRIAL TABLE & POSTING ROUTINE ENHANCEMENTS	Phase 1 – Development	June 1,2005	1		2	
	Phase 2 – Requirements	2006				
	Phase 3 – Not Started					
2. FUNDS CONTROL FEATURES ON KEY CFS PROCESSES	Requirements	2006	4			2
3. REORGANIZATION MODULE (Renamed Mass Reclassification)	Requirements	Early 2006				1
4. REIMBURSABLE MODULE ENHANCEMENTS	Phase 1 – Completed	Dec. 2004			1	
	Phase 2 – Development	Maintenance April/June/ August				
	Phase 3 – Requirements	2006				
5. BUDGET EXECUTION MODULE ENHANCEMENTS	Phase 1 – Development	June 1, 2005	2			3
	Phase 2 – Not Started					
6. CLOSING PROGRAM TO CREATE LOWER LEVEL BALANCES	Not Started		3			
7. SIMPLIFY POPULATING COST ALLOCATION TEMPLATES.	Not Started – Establishing Team				3	
8. DOCUMENT NUMBER LINK BETWEEN AP & AR MODULES	Not Started				4	
9. FINANCIAL STATEMENT ON-TOP ADJUSTMENT SCREEN	Early Requirements Gathering				5	
10. MULTIPLE FUNDING SOURCES ON A SINGLE PROJECT (Included with Trail Enhancements Phase 2	Requirements – Decision Needed from Executive Board on Bureaus request to remove from the list.	2006	5			