

Status of Bureau CSTARS ORSI Test Environments As Reported on May 6, 2005

The CSC delivered the CSTARS ORSI Interface (Commerce Standard Acquisition and Reporting System - Obligation & Requisition Standard Interface) to the bureaus on 3/2/05. Since that time, the bureaus have been building their CSTARS ORSI test environments. The CSC has been assisting them with their efforts. The NIST environment is virtually complete. The NOAA, & OCS/OS environments are almost ready & should be complete within a few days. Census will not be ready for a couple of more weeks as they are currently focused on CCR. After the environments are completely installed, secured, & connectivity tested, initial acceptance testing and data conversion activities can begin. Details of the individual installation component efforts are as follows.

Census

TIBCO Server Software

Installation: Complete.

Security Setup: Not Started.

Connectivity Test: Not Started.

TIBCO Application Interface Code (CFS V2.13.0.0)

Installation: Not Started.

CFS Application Code (V2.13.0.0)

Installation: Not Started.

Connectivity Test: Not Started.

NIST

CSTARS Requisition Module (Comprizon.Request)

Installation: Complete.

Security Setup: Not Started.

Connectivity Test: Complete.

CSTARS Procurement Award Module (Comprizon.Buy)

Installation: Complete.

Connectivity Test: Complete.

TIBCO Server Software

Installation: Complete.

Security Setup: Complete.

Connectivity Test: Complete.

TIBCO Application Interface Code (CFS V2.13.0.0)

Installation: Complete.

CFS Application Code (V2.13.0.0)

Installation: Complete.

Connectivity Test: Complete.

NOAA

TIBCO Server Software

Installation: Complete.

Security Setup: In-Process.

Connectivity Test: In-Process.

TIBCO Application Interface Code (CFS V2.13.0.0)

Installation: Complete.

CFS Application Code (V2.13.0.0)

Status of Bureau CSTARS ORSI Test Environments As Reported on May 6, 2005

Installation: Almost Complete.
Connectivity Test: Not Started.

OCS

CSTARS Requisition Module (Comprizon.Request)

Installation: Complete for O/S. In-Process for Census & NOAA.
Security Setup: Complete.
Connectivity Test: In-Process.

CSTARS Procurement Award Module (Comprizon.Buy)

Installation: Almost Complete.
Connectivity Test: Not Started.

TIBCO Server Software

Installation: Complete.
Security Setup: In-Process.
Connectivity Test: In-Process.

TIBCO Application Interface Code (CFS V2.13.0.0)

Installation: Complete.

Additional details are available in the attached spreadsheet file.