

Status of Level 1 ARs as of 5/9/05

This data is being provided for discussion purposes, please see AR report for specific status information.

Currently there are 33 Level 1 ARs in various stages of development.

As of Dates System	4-Nov	7-Dec	10-Jan	8-Feb	15-Mar	20-Apr				11-May		
						CFS	ORSI	Total	CFS	ORSI	Total	
ARs were created by:												
NIST	3	4	5	7	12	5	11			6	12	18
NOAA	9	4	2	6	3	5				4	0	4
Census	8	5	5	2	3	3				4	0	4
CSC	<u>9</u>	<u>2</u>	<u>1</u>	<u>3</u>	<u>7</u>	4				7	0	7
	29	15	13	18	25	17	11	28		21	12	33

ARs are related to the following Modules:

Accounts Receivable	5	1	1	4	2	0				0		0
Budget	2	1	0	2	2	1				0		0
Accounts Payable	9	4	4	2	3	4				5		5
General Ledger	3	3	0	1	4	1				1		1
RAU	6	2	5	3	3	1				1		1
Cost Allocation	0	0	0	1	1	0				0		0
Work Flow	1	0	0	0	0	0				0		0
NFC Interface	1	0	0	1	1	1				1		1
SLT	1	1	1	1	0	1				1		1
CPCS	1	2	2	2	0					0		0
CSTARS Interface	0	1	0	0	0					3		3
CCR Interface	0	0	0	0	1	4				5		5
ORSI Interface					4		11				12	12
ASAP	0	0	0	0	0	2				2		2
Trial Table	0	0	0	0	0	0				1		1
Navigation Menu	0	0	0	0	1	0				0		0
Data Fix	<u>0</u>	<u>0</u>	<u>0</u>	<u>1</u>	2	2				1		1
Technical Support					<u>1</u>	0				<u>0</u>		<u>0</u>
	29	15	13	18	25	17	11	28		21	12	33

Stage of Development:

Open	2	1	0	0	0	0				0		0
Open in Analysis	0	1	0	1	1	0				0		0
Level 1 Assessment	7	3	1	5	5	0	11			2	12	14
Functional Assessment	0	0	0	0	0	0				0		0
Technical Assessment	8	3	5	4	5	14				10		10
Programming	6	5	4	5	4	2				6		6
Functional Testing	5	1	2	1	9	1				3		3
QA Test	<u>1</u>	<u>1</u>	<u>1</u>	<u>2</u>	<u>1</u>	0				<u>0</u>		<u>0</u>
	29	15	13	18	25	17	11	28		21	12	33

ARs Identified by Bureaus as Reworks:

NCF Interface				1	1					0		0
Accounts Payable				0	1	1				0		0
Budget				0	1					5		5
SLT				1	0					0		0
RAU				<u>0</u>	<u>0</u>	<u>0</u>				<u>1</u>		<u>1</u>
				2	3	1				6	0	6

Questionable as None are Marked

Reworks are not being defined Correctly!