

Processing Status of Current Level 1 ARs as of 10/18/2005

Currently there are 33 Level 1 ARs in various stages of development.

This data is being provided for discussion purposes, please see AR report for specific status information.

| As of Dates System | 6/7/2005 | | | 7/11/2005 | | | CFS | 10/18//2005 CSTARS | Total |
|-----------------------------|----------|------|-------|-----------|------|-------|-----|-----------------------|-------|
| | CFS | ORSI | Total | CFS | ORSI | Total | | | |
| ARs were created by: | | | | | | | | | |
| NIST | 6 | 11 | 17 | 6 | 10 | 16 | | 2 | 11 |
| NOAA | 3 | 0 | 3 | 4 | 0 | 4 | | 6 | 6 |
| Census | 5 | 0 | 5 | 8 | 0 | 8 | | 5 | 2 |
| CSC | 8 | 0 | 8 | 8 | 0 | 8 | | 1 | 1 |
| | 22 | 11 | 33 | 26 | 10 | 36 | | 14 | 13 |

ARs are related to the following Modules:

| | | | | | | | | | |
|---------------------|----|----|----|----|----|----|--|----|----|
| Accounts Receivable | 0 | | 0 | 1 | | 1 | | | 0 |
| Budget | 1 | | 0 | 1 | | 1 | | 3 | 3 |
| Accounts Payable | 6 | | 0 | 6 | | 6 | | 3 | 3 |
| General Ledger | 1 | | 0 | 3 | | 3 | | 1 | 1 |
| RAU | 1 | | 0 | 3 | | 3 | | 2 | 2 |
| Cost Allocation | 0 | | 0 | 3 | | 3 | | | 0 |
| Work Flow | 0 | | 0 | 1 | | 1 | | | 0 |
| NFC Interface | 1 | | 0 | 2 | | 2 | | 1 | 1 |
| SLT | 0 | | 0 | 0 | | 0 | | | 0 |
| CPCS | 0 | | 0 | 0 | | 0 | | | 0 |
| CSTARS | 2 | | 0 | 0 | | 0 | | | 12 |
| CCR Interface | 5 | | 0 | 5 | | 5 | | 1 | 1 |
| ORSI Interface | 0 | 11 | 11 | 0 | 10 | 10 | | 1 | 1 |
| APSI | | | | | | | | 1 | 1 |
| ASAP | 3 | | 0 | 0 | | 0 | | | 0 |
| Trial Table | 0 | | 0 | 0 | | 0 | | | 0 |
| Navigation Menu | 0 | | 0 | 0 | | 0 | | | 0 |
| CSPS | 0 | | 0 | 1 | | 1 | | | 0 |
| Data Warehouse | | | | | | | | 1 | 1 |
| Data Fix | 2 | | 0 | 0 | | 0 | | 1 | 1 |
| Technical Support | 0 | | 0 | 0 | | 0 | | | 0 |
| | 22 | 11 | 11 | 26 | 10 | 36 | | 15 | 12 |

Stage of Development:

| | | | | | | | | | |
|-----------------------|----|----|----|----|----|----|--|----|----|
| Open | 2 | | 0 | 1 | | 1 | | 0 | 0 |
| Open in Analysis | 0 | | 0 | 0 | | 0 | | 1 | 2 |
| Level 1 Assessment | 2 | 12 | 12 | 3 | 10 | 13 | | 2 | 11 |
| Functional Assessment | 0 | | 0 | 0 | | 0 | | 0 | 0 |
| Technical Assessment | 10 | | 0 | 15 | | 15 | | 6 | 6 |
| Programming | 5 | | 0 | 5 | | 5 | | 5 | 5 |
| Functional Testing | 1 | | 0 | 4 | | 4 | | 1 | 1 |
| QA Test | 1 | | 0 | 1 | | 1 | | 0 | 0 |
| | 21 | 12 | 12 | 29 | 10 | 39 | | 15 | 12 |

| ARs Identified by Bureaus as Re | Questionable* | Questionable* | Questionable* | Documented | Total |
|---------------------------------|---------------|---------------|---------------|------------|-------|
| NCF Interface | 1 | 2 | 1 | | 1 |
| Accounts Payable | 6 | 3 | 2 | | 2 |
| Budget | 1 | 1 | 2 | 1 | 3 |
| SLT | 0 | 0 | | | 0 |
| RAU | 1 | 2 | 2 | 1 | 3 |
| ASAP | 1 | 0 | | | 0 |
| Cost Allocation | | 1 | | | 0 |
| APSI | | 0 | 1 | | 1 |
| CSPS | | 1 | 0 | | 0 |
| | 10 | 10 | 8 | 2 | 10 |

Reworks are not being defined Correctly! Only 2 ARs are recorded as a rework, while the others appear to be reworks